Groundwater Sustainability Plan (GSP)
Development Timeline **subject to change*

	2019				2020				2021				2022			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Public & Stakeholder Engagement																
Draft Communicatons & Engagement Plan																
Adoption of Communicatons & Engagement Plan																
Public & Stakeholder Workshop																
Stakeholder Advisory Committee																
Technical Advisory Committee																
Funding Options																
GSP Funding (Raftelis)																
Proposition 68 Grant Funding																
Data Management System																
Data Compilaton, Review, and Management System (DMS)																
Basin Setting and Existing Conditions																
Plan Area Description																
Hydrogeologic Conceptual Model (HCM)																
Basin Water Budget & Sustainable Yield																
Basin Numerical Model (pending Prop 68 Grant Funding)																
Development of Sustainable Management Criteria																
Define Sustainability Goals																
Identify Undesirable Results																
Set Minimum Thresholds																
Establish Interim Milestones																
Development of Monitoring Program																
Monitoring & Measurement Program																
Projects & Management Actions																
Identify Projects & Management Actions																
Prioritize Projects & Management Actions																
Evaluate Projects & Management Actions																
GSP Preparation																
Administrative Draft GSP																
Public Draft GSP																
Final GSP *(due to DWR by December 2024)*																
Proposition 68 Grant Projects (pending approval)																

KEY
- Board Review & Comment
- Board Key Decision Point
- Stakeholder Workshop